

Contract (P/W)	Procurement Project	Procurement Method	In-Bid or Pre-Bid Procurement Method (Yes/No)	Means of Procurement	Pre-Bid Conference	Address of Bids	Pre-Bid Conf. Check	Eligibility Check	Submittal of Bids	Bid Evaluation	Final Bid Recommendation (Yes/No)	Date of Bid Recommendation	Need of Amended Bidding	Current Status	Notes on Completion	Inspector Acceptance	Amount of Funds	Total	ACT. DATE	CO	Contract Code/Type	CO	List of Firm/ Observers	Pre-Bid Conf. Code	Eligibility Check	Submittal of Bids	Bid Evaluation	Pre-Bid Conf. Code	Remarks			
																														Completion Date	Completion Amount	
Completed																																
APR-65	Completion of 1st & 2nd floors of the Bldg. located at Lumbog Campus	FOM/CMO	NO	Competitive Bidding	09/29/2022	0109/2023	0115/2023	0129/2023	0129/2023	0129/2023	0221/2023	0221/2023	0221/2023	0221/2023	0221/2023	0221/2023	0221/2023	127,750.95	131,551.37			131,551.37	1355/098/23	CO	CO	COA, N.S. TSE, P.L.						
APR-66	Conversion of Agri Bldg. located at Lumbog Campus	FOM/CMO	NO	Competitive Bidding	09/29/2022	0109/2023	0115/2023	0129/2023	0129/2023	0221/2023	0221/2023	0221/2023	0221/2023	0221/2023	0221/2023	0221/2023	0221/2023	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.						
APR-67	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.						
APR-68	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					
APR-69	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					
APR-70	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					
APR-71	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					
APR-72	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					
APR-73	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					
APR-74	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					
APR-75	Supply and Delivery of General Maintenance Equipment for E and EE	CEP	YES	Competitive Bidding	11/02/2022	11/02/2022	11/17/2022	11/29/2022	11/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	15,000.00	15,000.00			15,000.00	1388/016/20	CO	CO	COA, N.S. TSE, P.L.					

